


**Agenda**  
*for*  
**the Eleventh Meeting of the Mission Directorate**  
**(Swadesh Darshan Scheme 2.0)**



सत्यमेव जयते

**Date: 11/07/2023**

**Time: 03:00 PM**

**Ministry of Tourism**  
**Government of India**

**Agenda for the Eleventh meeting of the Mission Directorate under Swadesh Darshan 2.0 under the Chairmanship of Additional Secretary (Tourism) to be held on 11/07/2023 at 03 00 PM**

**Index**

Agenda 11.1 Leave of Absence .....	3
Agenda 11.2 Confirmation of the proceedings of the tenth meeting.....	4
Agenda 11.3 Action taken report on previous MD meetings.....	5
Agenda 11.4 Present Status of pending pre-requisites for SD 2.0 .....	6
Agenda 11.4 Status of deliverables of PDMCs.....	11

## Agenda 11.1 Leave of Absence

1. Following is the list of members of the Mission Directorate

(i).	Additional Secretary, Ministry of Tourism, In charge of Swadesh Darshan Scheme	Chairperson
(ii).	Deputy Secretary, Finance	Member
(iii).	Representatives of the Ministries of 1. Culture 2. Housing and Urban Affairs 3. Environment, Forest & Climate Change 4. Civil Aviation 5. Road Transport and Highways 6. Railways 7. Skill Development	Member
(iv).	Secretary, Tourism of the States/ UTs of Arunachal Pradesh, Bihar, Gujarat, Manipur, Odisha, Jammu and Kashmir UT	Members Invited
(v).	Representatives of Travel Trade and Hospitality Industry 1. IATO 2. HAI 3. FHRAI	Member
(vi).	Director/ Deputy Director General M/O Tourism In charge of the concerned Division	Member Secretary

2. Leave of absence may be granted to the members, who are unable to attend the meeting.

## **Agenda 11.2 Confirmation of the proceedings of the tenth meeting**

1. The proceedings of the tenth meeting of the MD were circulated vide OM no. SD-8/15/2020-SD dated 19/05/2023 to all the members. A copy of the same is attached as **Annexure A**.
2. Members are requested to confirm receipt of the proceedings.

### Agenda 11.3 Action taken report on previous Mission Directorate Meetings

1. The status of action taken on minutes issued for 10<sup>th</sup> MD meeting is as under:

Sno.	Action Item	Pending Compliance from State/UT as on 10 <sup>th</sup> MD	Compliances received from State/UT post 10 <sup>th</sup> MD meeting	Pending Compliance from State/UT as on 10.07.2023
1	Furnishing of SIA details	9 States/UT	5 States/UTs	4 States (Arunachal Pradesh, Bihar, Manipur, Odisha)
2	Clarification on SIA's ability to implement SD 2.0 program	9 States/UTs	Nil	9 States/UTs (Chandigarh, Ladakh, Jammu and Kashmir, Jharkhand, Kerala, Maharashtra, Meghalaya, Puducherry, Sikkim)
3	Constitution of DMC	10 States/UTs	6 States/UTs	4 States/UTs (Arunachal Pradesh, Bihar, Jammu and Kashmir, Manipur)
4	Submission of signed MoU	14 States/UTs	9 States/UTs	5 States/UTs (Arunachal Pradesh, Bihar, Jammu and Kashmir, Manipur, Odisha)
5	Signing of agreement with selected PDMC	14 States/UTs	13 States/UTs	1 State (Bihar)

#### **Agenda 11.4 Present Status of Pending Pre-requisites for SD 2.0**

1. The Ministry vide its OM No. SD-08/15/2020 dated 04.01.2023, 09.01.2023, 07.02.2023 and 17.04.2023 have so far notified 55 destinations from 32 States and Union Territories.
2. As per the Scheme guidelines and subsequent directions from the Ministry, following pre-requisites were identified under Swadesh Darshan (SD) 2.0.

##### **(i) Designation of State Implementing Agency (SIA)**

- (a) As per the **Clause 4.2** of the **Scheme Guidelines** (circulated vide OM vide No. SD-08/15/2020 dated 19.04.2022), the State Government will have to designate an **Implementing Agency** for the projects under the Scheme.
- (b) Out of 32 States/UTs, 28 States/UTs have furnished SIA details amongst which 9 States/UTs have designated Directorate/Department of Tourism as SIA and 1 State (Jharkhand) has designated Jharkhand State Building Construction Corporation Limited as SIA.
- (c) Out of 32 States/UTs, 4 States (Arunachal Pradesh, Bihar, Manipur, and Odisha) are yet to officially communicate regarding designated SIA for SD 2.0 to the Ministry.

##### **(ii) Formulation of Destination Management Committee (DMC)**

- (a) As per the **Clause 7.4** of the **Scheme Guidelines**, the State Governments will have to set up a Destination Management Committee at the district level under the Chairmanship of the District Collector, which will have members from the allied departments, public and private agencies, and representatives from the tourism industry.
- (b) Out of 32 States/UTs, 4 States/UTs (Arunachal Pradesh, Bihar, Jammu & Kashmir, and Manipur) are yet to officially communicate regarding formation of DMCs at notified destinations under SD 2.0 to the Ministry.

##### **(iii) Signing of Tripartite Memorandum of Understanding (MOU)**

- (a) A tripartite MoU will be signed between the Ministry of Tourism, Tourism Department of State Government / UT Administration,

and the Destination Management Committee (DMC) chaired by District Collector / District Magistrate.

(b) Out of 32 States/UTs, 5 States (Arunachal Pradesh, Bihar, Gujarat, Manipur, and Odisha) are yet to share the signed copies of MoUs with the Ministry.

(c) MoUs of 24 States/UTs have been signed by the Ministry and sent to respective States/UTs. MoUs of 3 States/UTs shall be signed by the Ministry and shared with respective States/UTs.

**(iv) Signing of agreement with Selected PDMCs**

(a) Ministry of Tourism through its RFP No: SD-8/3/2022 released on dates 06.01.2023 & 14.03.2023 have selected PDMCs for 23 States/UTs. The Letter of Awards (LoAs) were issued by the Ministry to the selected PDMCs.

(b) As per the RFP Clause 1.5 and 2.32, the agreement between the State Implementation Agency and selected PDMC is to be executed within 10 days of acceptance of the LoA by the PDMC.

(c) The State of Bihar (selected in Phase-01) is yet to sign the agreement with selected PDMC.

(d) Ministry of Tourism through its RFP No: SD-8/3/2022 released on 10.05.2023 for 9 States/UTs and PDMCs are selected for 3 States. The Letter of Awards (LoAs) were issued by the Ministry to the selected PDMCs on 07.07.2023.

3. The Ministry also through its OM issued vide No. SD-08/15/2020 dated 20.01.2023, the DO letter vide No. SD-08/15/2020 dated 06.03.2023 and further DO letters vide No 08(03)/2022 -SD dated 04.05.2023, 29.05.2023, 08.06.2023 & 28.06.2023 has directed the States and Union Territories to expedite the pending compliances regarding the SD 2.0 pre-requisites cited above.

4. Further to review the progress of pre-requisites, meetings were also held on 10.04.2023 and 20.04.2023.

5. In the 10<sup>th</sup> Mission Directorate held on 11.05.2023 under the Chairmanship of Additional Secretary (Tourism), the status of compliance of SD 2.0 pre-requisites by 30 States/UTs was reviewed.

6. Subsequently, 26 States/UTs out of 32 States/UTs have complied with all the SD 2.0 pre-requisites.
7. The status of pending compliances by remaining 6 States/UTs as under:

### 1. Arunachal Pradesh

Sn	SD 2.0 pre-requisites	Status	Remarks
1.	Designation of SIA	Pending	In the 10 <sup>th</sup> MD meeting, the State couldn't join the meeting due to technical issue however, the State subsequently has requested for change in 1 destination i.e. Nacho instead of Bomjir. PDMC (M/s. Voyants Solutions Pvt Ltd JV IdeCK Ltd.) has already been selected for earlier approved destinations.
2.	Formulation of DMC	Not Constituted	
3.	Signing of MoU	Pending	
4.	Signing of Agreement with Selected PDMC (Voyants Solutions Pvt Ltd JV IDC (Karnataka) Ltd.)	Yes	Signed on 27.04.2023 (Though Arunachal Pradesh is yet to form the SIA however the State Tourism Department has signed the agreement with selected PDMC)

### 2. Bihar

Sn	SD 2.0 pre-requisites	Status	Remarks
1.	Designation of SIA	Pending	In the 10 <sup>th</sup> MD meeting, the State has informed that the state is expediting further actions based on the meeting held on 10.04.2023.
2.	Formulation of DMC	Not Constituted	
3.	Signing of MoU	Pending	The State has further informed that file regarding same is sent to the hon'ble Chief minister and decision is awaited.
4.	Signing of Agreement with Selected PDMC (Deloitte Touché Tohmatsu India LLP JV IBI Group India Pvt Ltd.)	Not Signed	

### 3. Gujarat



Sn	SD 2.0 pre-requisites	Status	Remarks
1.	Designation of SIA	Yes	Tourism Corporation of Gujarat (TCGL) designated as SIA.
2.	Formulation of DMC	Yes	DMC constituted on 17.10.2022.
3.	Signing of MoU	Pending	In the 10 <sup>th</sup> MD meeting, the State informed that signing of MoU will be completed by 19/05.
4.	Signing of Agreement with Selected PDMC (INI Design Studio Pvt Ltd.)	Signed	Signed on 01.06.2023

#### 4. Jammu & Kashmir UT

Sn	SD 2.0 pre-requisites	Status	Remarks
1.	Designation of SIA	Yes	Directorate of Tourism has been designated as SIA
2.	Formulation of DMC	Not Constituted	In the 10 <sup>th</sup> MD meeting, the UT Administration has informed that the formation of DMC is under process and the notification will be shared to Ministry by 19/05.
3.	Signing of MoU	Yes	MoU was signed on 15.06.2023

#### 5. Manipur

Sn	SD 2.0 pre-requisites	Status	Remarks
1.	Formulation of SIA	Pending	State couldn't be connected due to ongoing prevailing situation in the State.
2.	Formulation of DMC	Not Constituted	
3.	Signing of MoU	Pending	

#### 6. Odisha

<b>Sn</b>	<b>SD 2.0 pre-requisites</b>	<b>Status</b>	<b>Remarks</b>
1.	Designation of SIA	Pending	In the 10 <sup>th</sup> MD meeting, State was requested to share the notification of formation of SIA by 18/05.
2.	Formulation of DMC	Yes	DMC was constituted on 03.05.2023
3.	Signing of MoU	Pending	In the 10 <sup>th</sup> MD meeting, State was requested to share the signed MoU by 18/05.

7. The States/UTs are requested to expedite pending compliances as noted above so that next steps may be taken for implementation of the Scheme.

#### Agenda 11.4 Status of deliverables of PDMCs

1. As per Schedule 1: Terms of Reference, part C (3) of the RFP, the inception report to be submitted within 15 days and Master Plan, Strategy and Action Plan iteration -1 to be submitted within 1.5 months.
2. Out of 43 destinations where PDMC agreement has been signed, Inception Reports for 39 destinations have been submitted and Master Plan, Strategy and Action Plan Iteration-1 for 7 destinations have been submitted.
3. Below is the State/UT and destination wise status of deliverables by selected PDMCs.

Sl no.	States/UTs	Destinations	Name of PDMCs	Submission Status of Inception report	Submission Status of Master Plan, Strategy Action Plan Iteration-01
1	Andhra Pradesh	i. Gandikota ii. Araku-Lambassingi	INI Design Studio Pvt Ltd.	Submitted	<b>Pending</b> (9 days)
2	Arunachal Pradesh	i. Bomjir ii. Mechuka	Voyants Solutions JV IDeck	Submitted	<b>Pending</b> (29 days)
3	Assam	i. Jorhat ii. Kokrajhar		Submitted	<b>Pending</b> (30 days)
4	Chandigarh	i. Chandigarh	L&T Infra PwC Pvt Ltd.	Submitted	Due by 03/08
5	Goa	i. Porvorim ii. Colva	INI Design Studio Pvt Ltd.	Submitted	Submitted
6	Gujarat	i. Dholavira ii. Dwarka		Submitted	Due by 16/07
7	Karnataka	i. Hampi ii. Mysuru	Deloitte JV IBI Group India	Submitted	Submitted
8	Kerala	i. Kumarakom ii. Kozhikode	INI Design Studio Pvt Ltd.	Submitted	Due by 01/08
9	Ladakh UT	i. Leh ii. Kargil	Voyants Solutions JV IDeck	Submitted	<b>Pending</b> (32 days)
10	Madhya Pradesh	i. Gwalior ii. Chitrakoot	IPE Global Ltd.	Submitted	Due by 24/07
11	Meghalaya	i. Shillong ii. Sohra	INI Design Studio Pvt Ltd.	Submitted	<b>Pending</b> (31 days)
12	Mizoram	i. Aizwal ii. Champhai	Egis India	Submitted	<b>Pending</b> (11 days)

Sl no.	States/UTs	Destinations	Name of PDMCs	Submission Status of Inception report	Submission Status of Master Plan, Strategy Action Plan Iteration-01
13	Nagaland	i. Niuland ii. Chumukedima	WAPCOS Ltd.	<b>Pending for Niland</b> Submitted	<b>Pending</b> (02 days)
14	Punjab	i. Amritsar ii. Kapurthala	L&T Infra	Submitted	<b>Pending</b> (11 days)
15	Puducherry	i. Puducherry ii. Karaikal	PwC Pvt Ltd.	Submitted	<b>Pending</b> (04 days)
16	Rajasthan	i. Bundi ii. Jodhpur	IPE Global Ltd.	Submitted	Submitted
17	Sikkim	i. Gangtok ii. Gyalshing	IPE Global Ltd.	Submitted	Due by 13/07
18	Tamil Nadu	i. Mamalapuram ii. The Nilgiris	L&T Infra	Submitted	Submitted
19	Telangana	i. Bhongir ii. Ananthagiri	PwC Pvt Ltd.	Submitted	<b>Pending</b> (10 days)
20	Tripura	i. Agartala ii. Unakoti	IPE Global Ltd.	Submitted	Due by 24/07
21	Uttar Pradesh	i. Prayagraj ii. Naimisaranya	Deloitte JV IBI Group India	<b>Pending</b> (2 days)	Due by 07/08
22	Uttarakhand	i. Pithoragarh ii. Champawat	Deloitte JV IBI Group India	<b>Pending</b> (2 days)	Due by 17/07

4. The States/UTs are requested to expedite the submissions of deliverables from PDMCs.

\*\*\*\*\*

**Ministry of Tourism  
Government of India  
(Swadesh Darshan Division)**

**Transport Bhavan  
Parliament Street  
New Delhi-110001**

No. 8/15/2020-SD-Part(1)

Dated 19.05.2023

**OFFICE MEMORANDUM**

**Subject: Proceedings of the 10<sup>th</sup> meeting of the Mission Directorate of Swadesh Darshan 2.0 Scheme was held on 11.05.2023 at 3 PM under the Chairmanship of Additional Secretary (Tourism) in Hybrid mode.**

I am directed to enclose herewith the proceedings of the 10<sup>th</sup> meeting of the Mission Directorate of Swadesh Darshan 2.0 Scheme which was held on 11.05.2023 under the Chairmanship of Additional Secretary (Tourism) for your kind perusal.

Yours faithfully,

(Ajit Pal Singh)  
Assistant Director

Encl: As above

To:

- i. The Secretary, Ministry of Culture / Civil Aviation / Environment & Forest / Housing & Urban Affairs / Road Transport & Highways / Skill Development & Entrepreneurship / Railways
- ii. The ACS / Principal Secretaries / Secretaries/ State Mission Directors, Department of Tourism, of all States/UTs where destinations have been notified under SD 2.0 (Andhra Pradesh, Arunachal Pradesh, Assam, Bihar, Chhattisgarh, Goa, Gujarat, Haryana, Himachal Pradesh, Jharkhand, Karnataka, Kerala, Madhya pradesh, Maharashtra, Manipur, Meghalaya, Mizoram, Nagaland, Odisha, Punjab, Rajasthan, Sikkim, Tamil Nadu, Telangana, Tripura, Uttar Pradesh, Uttarakhand, Chandigarh, Jammu and Kashmir UT, Lakshadweep UT, Puducherry UT, Ladakh UT)
- iii. The Regional Director, India Tourism Delhi / Kolkata / Guwahati / Mumbai / Chennai

- iv. The President, HAI / FHRAI / IATO
- v. Special invitees - Regional Directors, All Directors, Managers and Assistant Managers of ITOs.

**Copy to: -**

- i. AS (T) / Director (SD) / The Director (F), Ministry of Tourism
- ii. M/s EY, NPMU, Swadesh Darshan Scheme

**Proceedings of the 10<sup>th</sup> meeting of the Mission Directorate under Swadesh Darshan Scheme 2.0 under the Chairmanship of Additional Secretary (Tourism) held on 11/05/2023 at 3 PM**

**Agenda 10.1 Leave of Absence**

The 10<sup>th</sup> meeting of the Mission Directorate was held on 11/05/2023 at 3 PM under the Chairmanship of Additional Secretary (Tourism) in Hybrid mode. The list of attendees is given in Annexure-1. Leave of absence was granted to the members, who could not attend the meeting.

**Agenda 10.2 Confirmation of the proceedings**

1. The proceedings of the ninth meeting of the MD circulated vide OM no. SD-8/15/2020-SD dated 15/02/2023 were confirmed.
2. Further, proceedings of the review meeting held under chairmanship Additional Secretary (Tourism) held on 10/04/2023 circulated vide OM no SD-8/15/2020-SD-Part(1) dated 08/05/2023 were confirmed.

**Agenda 10.3 Pre-requisites- for Swadesh Darshan (SD) 2.0**

1. It was informed that Ministry has so far notified 55 destinations from 32 States and Union Territories.
2. Further, as per the scheme guidelines and subsequent directions from the Ministry, following pre-requisites were identified under Swadesh Darshan (SD) 2.0:
  - (i). Designation of State Implementing Agency (SIA)
  - (ii). Formulation of Destination Management Committee (DMC)
  - (iii). Signing of Tripartite Memorandum of Understanding (MOU)
  - (iv). Signing of agreement with Selected PDMCs

**Agenda 10.4 Status of compliance for SD 2.0 pre-requisites**

1. The overall status of compliance for the pre-requisites was noted as below:
  - (i) Out of 32 States and UTs, 23 States and UTs have furnished SIA details amongst which 8 States/UTs have designated Directorate/ Department of Tourism as the SIA.
  - (ii) 22 States and UTs have constituted DMCs for the notified destinations.
  - (iii) 18 States and UTs have shared the signed copies of the MoU.

(iv) 5 States out of 14 States/UT where PDMCs were selected under Phase-1 RFP have signed agreements with PDMCs.

2. Further, the State wise status of pending compliances was discussed and following observations were made:

### 1. Andhra Pradesh

Sn	Pending Compliances	Remarks
1.	Signing of Agreement with Selected PDMC	The State informed that the agreement with PDMC is signed. The State was requested to share the copy of the same with the Ministry.

### 2. Arunachal Pradesh

Sn	Pending Compliances	Remarks
1.	Designation of SIA	No participation by the State due to technical issues.
2.	Notification of DMC for the selected destination	
3.	Tripartite of MoU	

### 3. Assam

Sn	Pending Compliances	Remarks
1.	Tripartite MOU	In review meeting held on 10/4, the state had committed to share by 17/4. The State assured to share within a week's time.

### 4. Bihar

Sn	Pending Compliances	Remarks
1.	Designation of SIA	The State informed that based on proceedings issued by the Ministry for review meeting dated 10/4, the State is expediting further actions.
2.	Notification of DMC for the selected destination	
3.	Tripartite of MoU	
4.	Signing of Agreement with Selected PDMC	



## 5. Chandigarh UT

Sn	Pending Compliances	Remarks
1.	-	The UT has designated Department of Tourism as the SIA. The UT was asked to ensure that the SIA has the adequate technical and administrative capacity to implement various hard and soft interventions envisaged under the destination centric approach.
2.	Tripartite of MoU	The UT informed that the MoU and agreement with PDMC will be signed by 19/05.
3.	Signing of Agreement with Selected PDMC	

## 6. Chhattisgarh

Sn	Pending Compliances	Remarks
1.	Designation of SIA	The State informed that Chhattisgarh Tourism Board will be the SIA and will share the notification with Ministry by 19/05
2.	Formulation of DMC	The State has existing district tourism committees whose structure is similar to the DMC proposed under SD 2.0 and will share the same with Ministry by 19/05
3.	Tripartite MoU	The State was also requested to expedite the signing of MoU and share with the Ministry by 19/05.

## 7. Goa

Sn	Pending Compliances	Remarks
1.	Designation of SIA	The State informed that Goa Tourism Development Corporation Ltd (GTDC Ltd) The same will be shared with Ministry.
2.	Formulation of DMC	The State informed that DMCs have been notified for the selected destinations. The same will be shared with Ministry.
3.	Signing of Agreement with Selected PDMC	State informed that the agreement with PDMC will be signed by 15/05.

## 8. Gujarat

Sn	Pending Compliances	Remarks
1.	Tripartite MOU	In the review meeting held on 10/4 and subsequently on 20/4, the state had committed to share by 30/4.  The State informed that signing of MoU and agreement with PDMC will be completed by 19/05.
2.	Signing of Agreement with Selected PDMC	

## 9. Haryana

Sn	Pending Compliances	Remarks
1.	Formulation of DMC	In the review meeting held on 10/4, the state had committed to share by 17/4.  The State informed that signing of MoU and agreement with PDMC will be completed by 19/05
2.	Tripartite MOU	

## 10. Himachal Pradesh

Sn	Pending Compliances	Remarks
1.	Designation of SIA	No Participation by the State due to technical issues.
2.	Formulation of DMC	
3.	Tripartite MoU	

## 11. Ladakh UT

Sn	Pending Compliances	Remarks
1.	-	The UT has designated Directorate of Tourism as the SIA. The UT was asked to ensure that the SIA has the adequate technical and administrative capacity to implement various hard and soft interventions envisaged under the destination centric approach.

## 12. Jammu & Kashmir UT

Sn	Pending Compliances	Remarks
1.	Designation of SIA	The UT informed that Directorate of Tourism has been designated as SIA and will share the notification with the Ministry. The UT was asked to ensure that the SIA has the adequate technical and administrative capacity to implement various hard and soft interventions envisaged under the destination centric approach.
2.	Formulation of DMC	The State further informed that DMC and MoU are under process and will be shared with the Ministry by 19/05.
3.	Tripartite MOU	

## 13. Jharkhand

Sn	Pending Compliances	Remarks
1.	Designation of SIA	The State informed that Jharkhand Tourism Development Corporation Ltd. will be the SIA.
2.	Formulation of DMC	The State assured to share the notifications for SIA, DMC and signed MoUs by 19/05/2023.
3.	Tripartite MOU	

## 14. Kerala

Sn	Pending Compliances	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that signing of agreement will be completed by 19/05.
2.	-	The State has designated Directorate of Tourism as the SIA. The State was asked to ensure that the SIA has the adequate technical and administrative capacity to implement various hard and soft interventions envisaged under the destination centric approach.

## 15. Madhya Pradesh

Sn	SD 2.0 pre-requisites	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.

## 16. Maharashtra

Sn	SD 2.0 pre-requisites	Remarks
1.	-	<p>The State has designated Directorate of Tourism as the SIA.</p> <p>The State was asked to ensure that the SIA has the adequate technical and administrative capacity to implement various hard and soft interventions envisaged under the destination centric approach.</p>

## 17. Manipur

Sn	Pending Compliances	Remarks
1.	Designation of SIA	No participation by the State due to technical issues.
2.	Formulation of DMC	
3.	Tripartite MoU	

## 18. Meghalaya

Sn	Pending Compliances	Remarks
1.	Tripartite MoU	<p>In the review meeting held on 20/4, the State had assured to submit the MOU by 24/4.</p> <p>The State assured to submit by 19/05.</p>
2.	-	<p>The State has designated Directorate of Tourism as the SIA.</p> <p>The State was asked to ensure that the SIA has the adequate technical and administrative capacity to implement</p>

Sn	Pending Compliances	Remarks
		various hard and soft interventions envisaged under the destination centric approach.

### 19. Mizoram

Sn	Pending Compliances	Remarks
1.	Formulation of DMC	The State was requested to notify the DMC for destinations selected under SD 2.0.
2.	Signing of Agreement with Selected PDMC	The State informed that agreement with selected PDMC will be signed by 15/05.

### 20. Nagaland

Sn	SD 2.0 pre-requisites	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.

### 21. Odisha

Sn	Pending Compliances	Remarks
1.	Designation of SIA	The State was requested to notify the SIA and DMC within a week's time.
2.	Formulation of DMC	

### 22. Puducherry UT

Sn	Pending Compliances	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that the agreement with PDMC will be signed by 15/05.
2.	-	The State has designated Directorate of Tourism as the SIA.  The State was asked to ensure that the SIA has the adequate technical and administrative capacity to implement various hard and soft interventions envisaged under the destination centric approach.

### 23. Punjab

Sn	SD 2.0 pre-requisites	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.

### 24. Tamil Nadu

Sn	Pending Compliances	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that agreement with selected PDMC will be signed by 15/05.

### 25. Telangana

Sn	SD 2.0 pre-requisites	Remarks
2.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.

### 26. Tripura

Sn	Pending Compliances	Remarks
2.	Tripartite MoU	In the review meeting held on 10/4, State assured to submit the MoU by 17/4. The State was asked to submit within a week's time.
3.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.

### 27. Rajasthan

Sn	Pending Compliances	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.
2.	-	

## 28. Sikkim

Sn	SD 2.0 pre-requisites	Remarks
1.	Signing of Agreement with selected PDMC	The State informed that agreement with selected PDMC will be signed by 19/05.
2.	-	The State has designated Directorate of Tourism as the SIA. The State was asked to ensure that the SIA has the adequate technical and administrative capacity to implement various hard and soft interventions envisaged under the destination centric approach

## 29. Uttar Pradesh

Sn	SD 2.0 pre-requisites	Remarks
3.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.

## 30. Uttarakhand

Sn	SD 2.0 pre-requisites	Remarks
4.	Signing of Agreement with selected PDMC	The State informed that it would complete the signing of agreement with the PDMC by the due date.

3. States and Union Territories were reminded that the pending compliances needs to be expeditiously addressed for faster roll-out of the SD 2.0 scheme and also a Workshop will be organised on 15<sup>th</sup> May with States and District Collectors (chairperson of DMC) to discuss the destination and tourist centric approach of the scheme, the scope of PDMCs and other key destination improvement activities that could be initiated at the destinations.

The meeting ended with Vote of Thanks to the Chair

\*\*\*\*

## Annexure 1: List of Participants

### 1. List of participants from the Industry Associations

Sn.	Association	Name of Participant	Designation
1.	HAI	Charulata Sukhija	Deputy Secretary General

### 2. List of Participants from States/UTs

Sn.	State/UT	Name	Designation
1.	Andhra Pradesh	Sh. CSN Murthy	Chief Engineer, Andhra Tourism
2.	Arunachal Pradesh	No participation from the State	
3.	Assam	Sh. Kishor Dutta	AEE, ATDC
4.	Bihar	Sh. Ajit Kumar	GM, BSTDC
5.	Chandigarh UT	Sh. Deepak	Manager, Chandigarh Tourism
6.	Chhattisgarh	Sh. Anil Kumar Sahu	MD, Chhattisgarh Tourism Board
7.	Goa	Sh. Suneel Kumar	Director, Tourism
8.	Gujarat	Dr. Sourabh Zamsingh Pardhi	MD, TCGL
9.	Haryana	Sh. Rajinder Sharma	Liaison Officer
10.	Himachal Pradesh	No participation from the State	
11.	Jharkhand	Sh. Omkar Bharti	Manager, Travel Trade
12.	Jammu & Kashmir	Sh. Abid Rasheed Shah	Secretary, Tourism
13.	Kerala	Sh. Rajeev K	Planning Officer, Department of Tourism
14.	Ladakh UT	Smt Kunzes Agmo	Director Tourism
15.	Madhya Pradesh	Sh. Vivek Shotriya	Additional MD, MPTB
16.	Maharashtra	Dr. B.N. Patil	Director Tourism
17.	Manipur	No participation from the State	
18.	Meghalaya	Sh. Cyril V. Darlong Diengdoh	MD, MTDC
19.	Mizoram	Dr. Lalrozama	Secretary, Tourism
20.	Nagaland	Smt. Keduosie u Metha	Director Tourism
21.	Odisha	Smt Ellora Bharati Jena	Joint Secretary, Tourism
22.	Rajasthan	Dr. Rashmi Sharma	Director, Tourism
23.	Sikkim	Sh. Neeraj Pradhan	Principal Chief Engineer
24.	Puducherry UT	Smt. Priytarshny	Director –Cum- Additional Secretary (Tourism)
25.	Punjab	Sh. Prem Chand	Chief Engineer (Projects)



<b>Sn.</b>	<b>State/UT</b>	<b>Name</b>	<b>Designation</b>
26.	Tamil Nadu	Sh. Chinnaswamy	Additional Director, Tourism
27.	Telangana	Sh. B. Manohar	Managing Director TSTDC
28.	Tripura	Sh. Tapan Kr Das	Director, Tourism
29.	Uttar Pradesh	Sh. Prakhar Mishra	Director, Tourism
30.	Uttarakhand	Dr. Pooja Garbiyal	ACEO Infrastructure UTDB & AS (Tourism)

### **3. List of Participants from Ministry of Tourism**

<b>Sn.</b>	<b>Name</b>	<b>Designation</b>
1.	Sh. Prashant Ranjan	Director (T)
2.	Sh. Haridasan Pillai	Director, IFD
3.	Sh. Uttank Joshi	Asst. DG, SD
4.	Km. Karishma Prasad	Member, NPMU
5.	Sh. Faisal Khan	Member, NPMU
6.	Sh. Aravind Viswanathan	Member, NPMU